	Project Details

	Year:
	2024

	Parent Department:
	Housing Capital

	Name of Contracting Body:
	Cork City Council

	Name of Project/Description:
	Poulavone Housing Project

	Procurement Details

	Advertisement Date:
	19/05/2022

	Tender Advertised in:
	Etenders/TED

	Awarded to:
	Murnane O’Shea

	EU Contract Award Notice Date:
	13/01/2023

	Contract Price:
	16,787,270.69

	Progress

	Start Date:
	18/11/2022 

	Expected Date of Completion per Contract:
	15/07/2024.

	Spend in Year under Review:
	€5,965,742.73

	Cumulative Spend to End of Year (from commencement of contract):
	€6,252,039.67

	Projected Final Cost:
	€19,113,320.41

	Value of Contract Variations:
	€68,797.19.00

	Date of Completion:
	7/11/2024

	Outputs

	Expected Output on Completion
(E.G. XX kms of Road, No of units etc)
	64 Social Housing Units

	Output Achieved to date
(E.G. X kms of Roads, No of Units etc)
	Project complete and allocated

























	Project Details

	Year:
	2024

	Parent Department:
	Housing Capital

	Name of Contracting Body:
	Cork City Council

	Name of Project/Description:
	Clover Hill Court and Westside Court Apartments

	Procurement Details

	Advertisement Date:
	11/05/2023 SAQ advertised & 22/03/2024 Tenders issued to qualifying bidders. 2 stage restricted procedure process

	Tender Advertised in:
	Etenders/TED

	Awarded to:
	Clancy Construction 

	EU Contract Award Notice Date:
	2024

	Contract Price:
	€ 46,571,311.11  ex VAT

	Progress

	Start Date:
	20/01/2025

	Expected Date of Completion per Contract:
	August 2027

	Spend in Year under Review:
	0 in 2024

	Cumulative Spend to End of Year (from date of commencement of contract):
	0 for 2024

	Projected Final Cost:
	€46,571,311.11

	Value of Contract Variations:
	O to date

	Date of Completion:
	August 2027

	Outputs

	Expected Output on Completion
(E.G. XX kms of Road, No of units etc)
	43 apartments on Model Farm Road at Westside Court and 6 houses and 84 apartments at Bessboro Mahon at Clover Hill Court. 133 social units in total

	Output Achieved to date
(E.G. X kms of Roads, No of Units etc)
	N/A
















	Project Details

	Year:
	2024

	Parent Department:
	Infrastructure

	Name of Contracting Body:
	Cork City Council

	Name of Project/Description:
	Glashaboy River (Glanmire/Sallybrook) Drainage Scheme Main Works Contract

	Procurement Details

	Advertisement Date:
	23/01/2023

	Tender Advertised in:
	Etenders/TED

	Awarded to:
	Sorensen Civil Engineering

	EU Contract Award Notice Date:
	Published to Etenders on 08/06/2023

	Contract Price:
	€20,495,058.19

	Progress

	Start Date:
	07/06/2023

	Expected Date of Completion per Contract:
	Estimated Q1 2026

	Spend in Year under Review:
	€14,467,185

	Cumulative Spend to End of Year (from commencement of contract):
	€20,953,824

	Projected Final Cost:
	€21,100,861.56

	Value of Contract Variations:
	€605,803.37

	Date of Completion:
	Estimated Q1 2026

	Outputs

	Expected Output on Completion
(E.G. XX kms of Road, No of units etc)
	Flood Relief scheme for Glanmire and Sallybrook area and environs

	Output Achieved to date
(E.G. X kms of Roads, No of Units etc)
	Partial flood protection in Areas 1, 2, and 3 of the scheme. 
























	Project Details

	Year:
	2024

	Parent Department:
	Infrastructure

	Name of Contracting Body:
	Cork City Council

	Name of Project/Description:
	Beamish and Crawford Quarter

	Procurement Details

	Advertisement Date:
	04/10/2023

	Tender Advertised in:
	Etenders/TED

	Awarded to:
	Cumnor Construction Ltd

	EU Contract Award Notice Date:
	12/04/24

	Contract Price:
	€14,452,821.96 Excl VAT

	Progress

	Start Date:
	12/04/24

	Expected Date of Completion per Contract:
	December 2025

	Spend in Year under Review:
	4,087,743.8

	Cumulative Spend to End of Year (from date of commencement of contract):
	4,087,743.8

	Projected Final Cost:
	To be determined

	Value of Contract Variations:
	To be determined

	Date of Completion:
	To be determined

	Outputs

	Expected Output on Completion
(E.G. XX kms of Road, No of units etc)
	Public realm upgrade to 2 hectares of City Centre street scape and the rejuvenation of Bishop Lucey Park  

	Output Achieved to date
(E.G. X kms of Roads, No of Units etc)
	40% complete as of end of 2024






















	Project Details

	Year:
	2024

	Parent Department:
	Infrastructure Development

	Name of Contracting Body:
	Cork City Council

	Name of Project/Description:
	Mahon Cycle Scheme

	Procurement Details

	Advertisement Date:
	08/09/2023

	Tender Advertised in:
	Etenders/TED

	Awarded to:
	McGinty O’Shea Ltd.

	EU Contract Award Notice Date:
	Letter of Acceptance issued 05/12/2023

	Contract Price:
	€13,470,217.84 incl of 13.5% VAT

	Progress

	Start Date:
	December 2023

	Expected Date of Completion per Contract:
	Q3 2025

	Spend in Year under Review:
	€ 6,893,541 Excl VAT

	Cumulative Spend to End of Year (from date of commencement of contract):
	€ 7,585,008 Excl VAT

	Projected Final Cost:
	TBC

	Value of Contract Variations:
	€ 871,695 Excl VAT

	Date of Completion:
	Construction Ongoing

	Outputs

	Expected Output on Completion
(E.G. XX kms of Road, No of units etc)
	6 km of Complete Street Renewal and New Segregated Cycle Infrastructure

	Output Achieved to date
(E.G. X kms of Roads, No of Units etc)
	Work Ongoing























	Project Details

	Year:
	2024

	Parent Department:
	Operations

	Name of Contracting Body:
	Cork City Council

	Name of Project/Description:
	Public Lighting Column – Upgrade Project

	Procurement Details

	Advertisement Date:
	27/03/2024

	Tender Advertised in:
	Etenders/TED

	Awarded to:
	Electric Skyline Limited

	EU Contract Award Notice Date:
	10/10/2024

	Contract Price:
	14,000,000

	Progress

	Start Date:
	28/10/2024

	Expected Date of Completion per Contract:
	10/10/2026

	Spend in Year under Review:
	4,800,000

	Cumulative Spend to End of Year (from date of commencement of contract):
	5,000,000

	Projected Final Cost:
	14,000,000

	Value of Contract Variations:
	0

	Date of Completion:
	10/10/2026

	Outputs

	Expected Output on Completion
(E.G. XX kms of Road, No of units etc)
	1200 New Public Lighting Columns

	Output Achieved to date
(E.G. X kms of Roads, No of Units etc)
	500 New Public Lighting Columns. 




















